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CCR No. 96-0713 Logged Date 06 /27 /96 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A / B Change Class

Title (description)
Update ICD Between ECS and the GSFC DAAC for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

209-CD-008-005

RTM Change Start New Baseline

Problem
This CCR is needed to incorporate the following changes to the ICD:
〈 Closed another issue in Work-Off Plan (Product Delivery Record File Naming Convention)
〈 Finalized decision on use of e-mail vs ftp-put for sending Delivery Record Discrepancy, and

Production Acceptance Notification files to GSFC DAAC
〈 Incorporate comments received from IV&V (editorial)
〈 Align data sets in ICD with those identified in CCR: ECS/NOAA IRD (“Add/Remove NOAA

Ancillary Data Sets”)---scheduled for 6/24 ESDIS CCB

Proposed Solution
Incorporate recommended changes.

Impact Analysis:
Organizations Affected: BOO Contracts ESO X FOS M&O X

QA X Rel. A X Rel. B X Rel. IR1 MRS X SMO X Subconts

A.1 Other T&AO

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator William Singleton (signed)  William Singleton  6/26/96
   Signature Date

Office SMO/In te r fa
c e s

Office Manager (signed)   Pete Lyons    6/26/96

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  R. E. Clinard   7/10/96
Signature Date
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